DRAFT

STATE OF ALABAMA DEPARTMENT OF EDUCATION— FY09 IT STRATEGIC PLAN WORKSHEET

IT MISSION

To provide information systems and technological support services to the State Department of Education's administrative functions and program areas.

IT VISION

To consistently meet and exceed stakeholder expectations for the design, development, and delivery of IT solutions.

VALUES

Customer focus

We exist to serve our Department's IT users

Commitment to excellence

We are committed to providing the highest quality support meeting the needs of our users

Professionalism

Each individual's behavior and competence must reflect our commitment to our users

Collaboration

We must actively work together and with our users to prioritize and meet the information needs of our Department

Innovation

We are dedicated to finding and using creative technological solutions meeting the needs of our users

STAKEHOLDERS (Expectations)

Customers - service

- Education users
- District and school level users
- General Public, teachers

Expectations

> Timely, accurate services

- Reliable, dependable, and secure systems and applications
- ➤ Maintain competence and expertise
- Work in partnership with users to identify, prioritize, and address IT needs
- Keep users informed of task progress and completion
- Proactive recommendations and information systems based options and tools focusing on user needs

Leaders - direction

- Deputy Superintendent
- Department leadership
- Federal agencies

Expectations

- > Timely, accurate services
- ➤ Act ethically and professionally, as good stewards of the department's resources
- > Reliable and secure systems
- Develop effective, efficient business practices to complete identified tasks and requests
- > Cost-effective information services
- Provide project leadership, as required

Partners- Collaboration

- Vendors
- Other State Departments of Education
- Local Education Agencies
- US Department of Education
- Professional Education organizations
- Alabama Board of Education
- Governor's office
- Legislature
- Other Federal and State agencies
- Collaboration and sharing of plans, information, goals and expectations.
- Accurate information and timely delivery of services.

➤ Act ethically and professionally, as good stewards of the department's resources

ASSUMPTIONS

- FY07-08 initiatives, including current staffing plans, are on schedule.
- Staff turnover remains consistent with historical trends and results in no unexpected loss of critical human resources.
- Funding levels continue to adequately support approved IT goals and objectives.

WORKLOAD MEASURES

- W1: # of projects/tasks/hours to support infrastructure requests.
- W2: # of projects/tasks/hours to support programming/ development
- W3: # of helpdesk requests

KEY GOALS

- G1: **Enable Decision Processes** Enable data-driven decision processes by ensuring every section within SDE has direct and appropriate programmatic access to core information by the end of FY11.
- G2: **Reduce Hours through Automation** Reduce the average work hours required for critical reports and calculations by 50% through the automation of identified IT processes and calculations currently requiring extensive manual intervention by the end of FY10.
- G3: **Standardization** Establish and implement initial standard policies and practices for the design, development, and delivery of IT solutions by the end of FY08.



DRAFT

STATE OF ALABAMA DEPARTMENT OF EDUCATION— FY09 IT STRATEGIC PLAN WORKSHEET

G4: Customer Satisfaction – Achieve and maintain internal IT customer satisfaction across SDE of 90%.

STRENGTHS

- IT Staff's competence in network and security operations and applications
- Functional knowledge of core strategic areas within SDE (e.g., NCLB, Foundation Program, AYP)
- SDE IT infrastructure
- User involvement in setting departmental IT priorities
- Team-based culture within ISS
- IT willingness and capability to monitor and keep users informed of task and initiative progress/status
- Relationships with key contacts within the LEAs.

WEAKNESSES

- Lack of adequate, qualified staffing to meet the demands of expanding IT utilization throughout the Department
- Lack of adequate staffing back-up capacity
- Pressure to address the "urgent" versus the "important"
- Size of IT project and task backlog (approximately 20 work-years)
- Lack of a closed statewide education network linking all education agencies
- Lack of established service and performance metrics and benchmarks

OPPORTUNITIES

- Increased interest in and support for expanding client-server and Web-based systems across the State
- Availability of potential national benchmarks for increasing and enhancing digital government processes across education agencies

• Availability of potential national benchmarks for integrating PK to 20 longitudinal data

THREATS

- The State Merit and Personnel System lacks the flexibility and capability to effectively recruit and retain IT specialists with the skills needed to support the State's increasing dependence on client-server and Web based systems
- Impact of changing Federal reporting requirements (e.g., IDEA, EDEN)
- State procurement process threatens agencies' capability to develop and maintain consolidated, integrated, and standardized technical infrastructures

KEY GOALS, OBJECTIVES and STRATEGY

- G1: **Enable Decision Processes** Enable data-driven decision processes by ensuring every section within SDE has direct and appropriate programmatic access to core information by the end of FY11.
- OBJ1: Complete IT activities required to ensure 10 of 30 sections have direct and appropriate programmatic access to core information by the end of FY09.

 (# of sections with programmatic access to core information)
- S1: Build ACES
 - A. Partner with outside resources (31Oct07)(G. Weatherly)
 - B. Design ACES. (31 Dec07)(G. Weatherly)
 - C. Construct ACES. (31 May 08)(G. Weatherly)
 - D. Implement ACES (31 Oct08)(G. Weatherly)
- S2: Complete activities identified by the SDE IT Database/Data Mart Implementation Roadmap to ensure sections have direct and appropriate programmatic access to core information.

- A. Design supporting Data Mart and user access tools for identified sections. (D. Martel) (30 Jun 08)
- B. Construct supporting Data Mart and user access tools for identified sections. (D. Martel) (31 July 08)
- C. Implement supporting Data Mart and user access tools for identified sections. (D. Martel) (31 Aug 08)
- D. Identify sections targeted during FY09. (G. Weatherly) (31 Aug 08)
- E. Evaluate progress and adjust project schedule, as required. (G. Weatherly) (30 Sep 08)
- G2: **Reduce Hours through Automation** Reduce the average work hours required for critical reports and calculations by 50% through the automation of identified IT processes and calculations currently requiring extensive manual intervention by the end of FY09.
 - OBJ1: Reduce the average work hours required for critical reports and calculations currently requiring extensive manual intervention by 25%.

 (% reduction in average work hours expended for critical reports and calculations requiring extensive manual intervention)
 - OBJ2: Convert 50% of critical reports and calculations from manual to automated processes.

 (% of critical reports and calculations converted to automated processes)
- S1: Establish accurate state enrollment process that maintains a unique public school student identifier.
 - A: Research the current system to identify the flaws. (30 Sep07)(G. Weatherly)
 - B. Design, prioritize and schedule changes with vendor. (S. Crews)(31 Oct07)
 - C. Implement changes. (30 Jun08)(S. Crews)



DRAFT

STATE OF ALABAMA DEPARTMENT OF EDUCATION— FY09 IT STRATEGIC PLAN WORKSHEET

- S2: Complete activities associated with the automation of identified IT processes and calculations currently requiring extensive manual intervention.
 - A. Identify critical reports and calculations to be converted to automated processes. (P. Eiland) (31 Oct 07)
 - B. Design automated process for identified reports and calculations. (P. Eiland) (28 Feb 08)
 - C. Construct automated process for identified reports and calculations. (P. Eiland) (30 Jun 08)
 - D. Implement automated process for identified reports and calculations. (P. Eiland) (31 Aug 08)
 - E. Evaluate project progress and adjust schedule as required. (G. Weatherly) (30 Sep 08)
 - F. Assess impact of converted processes on work hours expended. (G. Weatherly) (30 Sep 08)
- G3: **Standardization** Establish and implement standard policies and practices for the design, development, and delivery of IT solutions by the end of FY08.
 - OBJ1: Complete implementation of standard policies and practices for the design, development, and delivery of IT solutions. (% of standard policies and practices implemented)
- S1: Complete implementation of standard policies and practices for the design, development, and delivery of IT solutions.
 - A. Identify and prioritize remaining IT policies and practices requiring standardization. (G. Weatherly) (30 Nov 07)
 - B. Develop standardized IT policies and practices for identified areas. (S. Crews) (30 Jun 08)

- C. Implement identified standardized IT policies and practices. (S. Crews) (30 Sep 08)
- D. Evaluate project progress. (G. Weatherly) (30 Sep 08)
- G4: **Customer Satisfaction** Achieve and maintain internal IT customer satisfaction across SDE of 90%.
 - OBJ: Achieve IT customer satisfaction across SDE of 90% by FY09.

 (% of customers rating IT services as satisfactory or better)
- S1: Evaluate customer satisfaction with IT services and support to identify potential improvements.
 - A. Develop satisfaction survey. (D. Martel) (31 Jan 08)
 - B. Conduct survey. (S. Crews) (28 Feb 08)
 - C. Analyze responses. (G. Weatherly) (30 Jun 08)
 - D. Identify areas for improvement and change. (G. Weatherly) (31 Jul 08)
 - E. Report results and recommendations to Steering Committee. (G. Weatherly) (31 Jul 08)
 - F. Implement recommended changes. (G. Weatherly) (30 Sep 08)

CRITICAL ISSUES

INTERNAL

- IC1: **Outsource** Due to the inability to adequately fill vacant IT positions, obtain alternative resources with the skills and capability needed to meet projected demands (G1,G2)
- S1: Contract resources needed to accomplish identified goals. (G1,G2)
 - A. Identify personnel resource requirements. (G. Weatherly) (1 Oct 07)

- B. Create statements of work addressing identified needs. (D. Martel) (31 Oct 07)
- C. Obtain approval for contract(s). (G. Weatherly) (15 Nov 07)
- D. Secure contract resources. (G. Weatherly) (31 Dec 07)

EXTERNAL

- EC1: Collaborate with State Personnel State
 Personnel Department must work with the
 Department to increase the capability of the State
 Merit and Personnel System to recruit and retain
 qualified IT specialists by ensuring registers
 reflect the skills needed to support client-server
 and Web-based environments, creating targeted
 compensation levels competitive with private
 industry, and removing classification restrictions
 impacting the number and types of personnel a
 department can hire. (G1, G2)
 - S1: Work with Superintendent and the State
 Personnel Department to increase the
 capability of the State Merit and Personnel
 System to recruit and retain qualified IT
 specialists by ensuring registers reflect the
 skills needed to support client-server and
 Web-based environments, creating targeted
 compensation levels competitive with private
 industry, and removing classification
 restrictions impacting the number and types of
 personnel a department can hire. (G1,G2)
 - A. Work with Superintendent to identify limitations of the State Merit and Personnel System to recruit and retain qualified IT specialists. (G. Weatherly) (31 Oct 07)
 - B. Provide required support to Superintendent for discussing and resolving identified issues. (G. Weatherly) (30 Sep 08)

