

# STATE OF ALABAMA

## DEPARTMENT OF REVENUE — FY09 IT STRATEGIC PLAN WORKSHEET

IT MISSION	STAKEHOLDERS (Expectations)	STRENGTHS
To deliver information technology solutions and services enabling the Department of Revenue to effectively and efficiently administer the tax laws of the State of Alabama	<b>CUSTOMERS</b> <ul style="list-style-type: none"><li>• Taxpayers</li><li>• Department of Revenue</li><li>• Other government agencies (state, federal, and local)</li></ul>	<ul style="list-style-type: none"><li>• Consistent funding</li><li>• Quality staff</li><li>• Supportive senior leadership</li><li>• Partnerships with vendors</li><li>• Ability to maintain current technologies and software applications</li><li>• Revenue's work environment</li></ul>
IT VISION	Expectations	
To ensure the Department of Revenue has the highest quality information services and technology possible to fulfill its mission	<ul style="list-style-type: none"><li>- Accurate, reliable, and dependable services, systems, and applications</li><li>- Safe, secure systems and applications</li><li>- Timely and responsive support</li><li>- User-friendly solutions, systems, and applications</li><li>- Cost-effective solutions</li></ul>	
VALUES	<b>LEADERS</b>	<b>WEAKNESSES</b>
<ul style="list-style-type: none"><li>• Integrity <i>We will adhere to high moral principles and professional standards</i></li></ul>	<ul style="list-style-type: none"><li>• Governor and Legislature</li><li>• Revenue Commissioner</li></ul>	<ul style="list-style-type: none"><li>• Need to extend RITS contract near the end of FY09</li><li>• Lack of control over key IT infrastructures</li></ul>
<ul style="list-style-type: none"><li>• Excellent service <i>We provide quality services in a timely manner to ensure our users have the tools they need</i></li></ul>	Expectations	<b>OPPORTUNITIES</b>
<ul style="list-style-type: none"><li>• Fairness <i>Each of our employees and customers will receive our full support and respect</i></li></ul>	<ul style="list-style-type: none"><li>- Performance</li><li>- Cost effectiveness</li><li>- Responsiveness</li></ul>	<ul style="list-style-type: none"><li>• ISD establishing and testing a disaster recovery site</li><li>• Increased off-site back-up storage availability for network data</li><li>• Increasing acceptance of electronic exchange of data between governmental agencies</li></ul>
<ul style="list-style-type: none"><li>• Accountability <i>We take full responsibility for our actions and decisions</i></li></ul>	<b>PARTNERS</b>	<b>THREATS</b>
<ul style="list-style-type: none"><li>• Teamwork <i>We will work together to ensure the job is done right</i></li></ul>	<ul style="list-style-type: none"><li>• ISD</li><li>• Other government agencies</li><li>• Vendors</li></ul>	<ul style="list-style-type: none"><li>• Lack of operational disaster recovery system for legacy system</li><li>• Dependence on long-term viability of outsourced vendors</li><li>• Increasing reliance on wireless and web-based systems place greater burdens on information security</li></ul>
WORKLOAD MEASURES	Expectations	<b>CRITICAL ISSUES</b>
W1: # of hours spent on service requests	<ul style="list-style-type: none"><li>- Collaboration</li></ul>	INTERNAL
W2: # of hours spent on data processing requests	<ul style="list-style-type: none"><li>- Responsiveness</li></ul>	IC1: Need to extend RITS contract prior to 1 Aug 09. (G1)
W3: # of clients served		EXTERNAL
W4: # PCs supported		<ul style="list-style-type: none"><li>• None</li></ul>
W5: # of network servers supported		
W6: # of helpdesk requests		

**STATE OF ALABAMA**  
**DEPARTMENT OF REVENUE — FY09 IT STRATEGIC PLAN WORKSHEET**

---

---

**KEY GOALS, STRATEGIES AND ACTION  
PLANS**

---

G1. **Current Technology** - Provide current desktop and network technologies and application systems for revenue department customers and stakeholders. (GP2)

OBJ1: 95% of computers and network hardware “current” by the end of FY09. (% of “current” computer and network hardware)

OBJ2: RITS rollout 5 completed (# of RITS implementation phases completed)

OBJ3: 100% of RITS development staff trained in Microsoft.net (% of RITS trained staff)

S1: (PW, MB) Replace non-current computer and network hardware & software.

- A. Identify computer and network systems requiring replacement due to age, outdated capabilities and warranty expiration by July 09
- B. Configure, procure and install replacement systems by Sep 09.

S2: (HT) Migrate rollout 5 taxes from mainframe to RITS.

- A. Complete rollout 5 IT activities for RITS by Sep 09.
- B. Modify ARIS to stop processing roll out 5 taxes by Sep 09.

S3: (HT) Execute training plan schedule to ensure required personnel are trained on Microsoft .NET software development technologies in time to support rollout schedule.

- A. Complete scheduled training supporting Phase 5 rollout based on training assessment and training plan by Nov 08.
- B. Monitor and evaluate training completion by Nov 08.

G2. **Secure Technical Infrastructure** – Improve network security and disaster recovery capabilities. (GP2)

OBJ1: 100% of laptops and Taxpayer Service Center PCs have hard drive and removable media encryption by the end of March 09. (% of encrypted machines)

OBJ2: A backup RITS production system is available for disaster recovery by January 09. (Tested recovery system in place)

S1: (PW) Implement encryption software for all laptops and all desktops located in Taxpayer Service Centers.

- A. Identify and procure encryption software by November 08.
- B. Install software by March 09.

S2: (MB) Install backup servers at an offsite facility to access disaster recovery data necessary to execute RITS production environment.

- A. Identify facility to host servers and/or storage area network by October 08.
- B. Procure and install servers and necessary infrastructure by January 09.

G3. **Customer Satisfaction** – Increase the level of end-user satisfaction with ITD support and services. (GP2)

OBJ1: 85% of work orders completed on time. (% of work orders closed out on time)

OBJ2: 95% of users surveyed satisfied or better (user satisfaction)

S1: (DA) Analyze the most prevalent help desk calls that are not being resolved on time.

- A. Categorize problems by Jan 09.
- B. Identify overdue problems by Jan 09.
- C. Identify or develop training activities to address problems by Feb 09.

S2 (GG, KB) Create a customer satisfaction survey on our REVINET.

- A. Create application for survey by Jun 09.
- B. Compile results of survey by July 09.
- D. Review results and create an action plan by Aug 09.

7/30/2007

**STATE OF ALABAMA**  
**DEPARTMENT OF REVENUE — FY09 IT STRATEGIC PLAN WORKSHEET**

---

---